

WAIS Development Status

Management Meeting Summary (2/27/95)

	Next Milestone	Date Due
Projects in Progress (resources assigned)		
Fulcrum (phase I closeout)	Phase I Acceptance	2/28?
Lightning (AOL)	Beta Delivery	2/3
WAIS 2.01	Determine Release Schedule	1/28
Intel (Windows NT) Port	Merge WAISparse & index	2/8
Encyclopedia Britannica	Harry visit to E.B. (with JP?)	by 2/10

Projects in Progress (resources not yet assigned)

Conquest	Understand sales needs
Protocol Toolkits	
Porting of WAIS 2.0	Need a plan
GILS	
DataVault	Need more data from D.C.
WAIS 2.1	Need to free up Harry time
SBIR	Hire appropriate staff

Other Proposed Projects

- Fulcrum (phase II)
- WAIS 3.0 (including WAISpublish)
- Fujitsu Integration
- Freeware Packaging

Other Activities

- Technical Support (see attached log on email and bugs)
- Documentation
- Training
- QA & Testing
- Pre-Sales Tech Support

Technical Support Logs

As of	16-Jan	23-Jan	27-Jan	7-Feb	10-Feb	21-Feb	27-Feb
Incoming mail to "support"	n/a	47	24	66	16	41	23
Outgoing support responses							
Total	n/a	38	27	49	33	25	27
Harry	n/a	18	13	32	22	12	11
Kevin O.	n/a	10	8	10	8	9	9
Dan	n/a	4	5	6	3	4	4
Margaret	n/a	3	0	0	0	0	0
Marion	n/a	3	0	1	0	2	0
Will	n/a						1
Than	n/a						
Current Bugs	16	21	22	23	23	27	26
Bugs Fixed (Since prev. wk.)	n/a	4	1	1	0	3	1
New Bugs (since prev. wk.)	n/a	9	1	2	0	7	0
Total Bug Fixes (since v2.0)	17	21	22	23	23	26	27

DC Office Status Report 2/27/95**Billable Hours and Support Calls:**

Date	KB0	Norm	Total	Support Calls
1/22	18.5	26	44.5	
1/29	13.5	5	18.5	10
2/5	22	17	39	7
2/12	9	20	29	9
2/19	11.5	26.5	28	10
2/26	18.5	29.5	48	20

Project Status:

NTIS: Project is almost done. Still to do: get their Gopher-to-WAIS link working.

DTIC: Task 5 nearing completion. Still to do: purchase clients, 420 hours of customization (Task 6).

Open Source: Winding down, maybe. Still to do: spend leftover money on newsfeed extensions. Working on getting new contract for Forwarder upgrade and maintenance of newsfeed sources. Looks like they are going to buy \$66,000 worth of labor for Forwarder upgrades!

Datavault: Just gearing up. Perl dictionary program running at acceptable performance level. Awaiting clearances and arrival of data. We're going out there tomorrow to check installation of software: WAISserver, WAISgate, parser-toolkit, Web Server, gcc compiler, Perl compiler, gmacs editor. They need parallel version of WAISserver soon.

National Archives: training and installation completed. Still to do: help them with GILS sometime in the future.

NCMS: training and installation completed. They want an NT port.

Issues:

Is Margaret going to be allowed to finish GILS (2 weeks work)?

Can we please schedule parallel work for Datavault?